VETERANS AFFAIRS PALO ALTO HEALTH CARE SYSTEM

VA Palo Al'to Buildi
Project No. 640-13-121P

1-1. Refer to Articles titled SPECIFICATIONS AND DR
(FAR 52.236-21) and, SPECIAL NOTES (VAAR 852.236-91

CONDITIONS.

1-2. For the purposes of this contract, samples, te

ng 6 Lab Renovation
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SHOP DRAW NGS, PRCDUCT DATA, AND SAMPLES
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AWINGS FOR CONSTRUCTION
), in GENERAL

st reports, certificates,

and manufacturers' literature and data shall also b
previously referenced requirements. The following t
items collectively as SUBMITTALS.

1-3. SUBMITTAL SCHEDULE. Within 30 days of executi
contract provide SUBMITTAL SCHEDULE for all require

mentioned under the separate sections of the specif

SUBMITTAL SCHEDULE shall be fully synchronized with
AND ENGINEERING CPM SCHEDULE 01 32 16.01 Listea

For each item in calendar days and dates list: a.
receives submittal-1 from Material Supplier. b. 2

to review and stamp approval on submittal-1. c¢. Da
Architect-Engineer receives submittal-1. e. 2 week
Architect-Engineer to review submittal-1 and return
required by comments: e. 2 weeks for Material Supp
submittal-2. f. Date Contractor receives submittal
Contractor to review and stamp approval on submitta
Architect-Engineer receives submittal-2. i. 2 week
Architect-Engineer to review submittal-2 and return
required by comments: j. 2 weeks for Material Supp
submittal-3. k. Date Contractor receives submittal
for Contractor to review and stamp approval on subm
CORY/ Architect-Engineer receives submittal-3. n. 2
Architect-Engineer to review submittal-3 and return
Date Contractor orders material. p. Order processi
manufacture if product is not a stock item. q. Shi
product supplier to construction site. r. Date pro

construction site (from ARCHITECTRUAL AND ENGINEERI

16.01).

1-4. Submit for approval, all of the items specific

separate sections of the specification, with inform
evidence full compliance with contract requirements
fabricated articles and the like to be installed in
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equal those of approved submittals. After an item h
change in brand or make will be permitted unless:

A. Satisfactory written evidence is presented to, a
Contracting Officer, that manufacturer cannot make
approved item or;

B. Item delivered has been rejected and substitutio
an urgent necessity or;

C. Other conditions become apparent which indicates
substitute item to be in best interest of the Gover

1-5. Forward submittals in sufficient time to permi
approval action by Government. Time submission to a
time for procurement of contract - required items.
to untimely and rejected submittals will not serve
extending contract time for completion.

1-6. Submittals will be reviewed for compliance wit
Architect-Engineer, and action thereon will be take
Engineer on behalf of the Contracting Officer.

1-7. Upon receipt of submittals, Architect-Engineer
thereto. Contractor, in any subsequent corresponden
this file and identification number to expedite rep
previously approved or disapproved submittals.

1-8. The Government reserves the right to require a
whether or not particularly mentioned in this contr
submittals beyond those required by the contract ar
to request therefor by Contracting Officer, adjustm
and time will be made in accordance with Articles t
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52.243-4) and CHANGES - SUPPLEMENT (VAAR 852.236-88 ) of the GENERAL

CONDITIONS.

1-9. Schedules called for in specifications and sho
be submitted for use and information of Department
and Architect-Engineer. However, the Contractor sha
responsibility for coordinating and verifying sched
Officer and Architect- Engineer assumes no responsi
schedules or layout drawings for exact sizes, exact
positioning of items.

1-10. Submittals must be submitted by Contractor on
Contracting Officer assumes no responsibility for ¢
exact numbers included in such submittals.
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A. /[Submit samples required by Section 09 06 00, S CHEDULE FOR FINISHES, in

quadruplicate. // Submit // other // samples in sin

otherwise specified. Submit shop drawings, schedule

literature and data, and certificates in quadruplic
greater number is specified.
B. Submittals will receive consideration only when

letter signed by Contractor. Letter shall be sent v

/IFAX [l and shall contain the list of items, name

/I Cemetery //, name of Contractor, contract number

specification paragraph numbers, applicable drawing

information required for exact identification of lo

item), manufacturer and brand, ASTM or Federal Spec

any) and such additional information as may be requ
specifications for particular item being furnished.
catalogs shall be marked to indicate specific items
approval.

1. A copy of letter must be enclosed with items, an
without identification letter will be considered "u
and held for a limited time only.

2. Each sample, certificate, manufacturers' literat
labeled to indicate the name and location of the //
Cemetery //, name of Contractor, manufacturer, bran

and ASTM or Federal Specification Number as applica

location(s) on project.
3. Required certificates shall be signed by an auth
of manufacturer or supplier of material, and by Con
C. In addition to complying with the applicable req
preceding Article 1.9, samples which are required t
Tests (those preceded by symbol "LT" under the sepa
specification shall be tested, at the expense of Co
commercial laboratory approved by Contracting Offic
1. Laboratory shall furnish Contracting Officer wit
stating that it is fully equipped and qualified to
work, is fully acquainted with specification requir
intended use of materials and is an independent est
way connected with organization of Contractor or wi
supplier of materials to be tested.
2. Certificates shall also set forth a list of comp
which laboratory has performed similar functions du
years.
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3. Samples and laboratory tests shall be sent direc
commercial testing laboratory.

4. Contractor shall send a copy of transmittal lett
Engineer and to Architect-Engineer simultaneously w
material to a commercial testing laboratory.

5. Laboratory test reports shall be sent directly t
for appropriate action.

6. Laboratory reports shall list contract specifica
requirements and a comparative list of the laborato
When tests show that the material meets specificati
the laboratory shall so certify on test report.

7. Laboratory test reports shall also include a rec
approval or disapproval of tested item.

D. If submittal samples have been disapproved, resu

as possible after notification of disapproval. Such

marked "Resubmitted Sample" in addition to containi

specified information required on label and in tran
E. Approved samples will be kept on file by the Res

site until completion of contract, at which time su

delivered to Contractor as Contractor's property. W

technical sections of specifications, approved samp

may be used in their proper locations in contract w

contract, samples that are not approved will be ret

only upon request and at Contractor's expense. Such

made prior to completion of the contract. Disapprov

not requested for return by Contractor will be disc
completion of contract.
F. Submittal drawings (shop, erection or setting dr

required for work of various trades, shall be check

by technically qualified employees of Contractor fo

completeness and compliance with contract requireme

and schedules shall be stamped and signed by Contra
such check.

1. For each drawing required, submit one legible ph
vellum reproducible.

2. Reproducible shall be full size.

3. Each drawing shall have marked thereon, proper d
including //Medical Center // location, project num
manufacturer's number, reference to contract drawin
Section Number, and Specification Section Number.

013323-4

BID REVISION 1

05.02.2014

tly to approved

er to both Resident
ith submission of

o Resident Engineer
tion test
ry test results.

on requirements,

ommendation for

bmit new samples as soon

new samples shall be
ng other previously
smittal letter.

ident Engineer at the

ch samples will be
here noted in

les in good condition
ork. At completion of
urned to Contractor
request should be
ed samples that are
arded after

awings) and schedules,

ed before submission
r accuracy,

nts. These drawings
ctor certifying to

otographic paper or

escriptive title,

ber,
g number, detail



VETERANS AFFAIRS PALO ALTO HEALTH CARE SYSTEM
VA Palo Alto Building 6 Lab Renovation
Project No. 640-13-121P
4. A space 120 mm by 125 mm (4-3/4 by 5 inches) sha
each drawing to accommodate approval or disapproval
5. Submit drawings, ROLLED WITHIN A MAILING TUBE, f
shipment.
6. One reproducible print of approved or disapprove
be forwarded to Contractor.
7. When work is directly related and involves more
drawings shall be submitted to Architect-Engineer u
1-11. Samples (except laboratory samples), shop dra
certificates and manufacturers' literature and data
submitted for approval to

HILLIARD ARCHITECTS, INC.
251 Post Street, Suite 620
San Francisco, CA 94108

1-12. At the time of transmittal to the Architect-E
shall also send a copy of the complete submittal di
Resident Engineer.

1-13 ELECTRONIC DOCUMENT PROCESSING SOFTWARE

To expedite the electronic documentation process,
process all documents including submittals, RFIs, p
reports and document revisions using one of the fol
system(s).

Newforma Info Exchange (no additional license requ

Newforma Info Exchange is a web-based system for t
download data and submit information to Architect.

IMPORTANT: Newforma Info Exchange does not provide
for generating logs, distributing documents or coll
Subcontractors. It is the responsibility of the Con
documentation independently with Subcontractors.

There is no additional cost to the Contractor or O
Newforma Info Exchange via a web browser.

Architect shall provide logins to construction tea

---END---
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